Determination & Finding  - Change Order #2

Contract Name:
Lead Based Paint Abatement

Contract Date:
4/3/98

Contractor:
Allstate Development Inc.

Address:
31 Ransier Drive


West Seneca, New York  14224

Scope Of Work:

· Remove asbestos insulation and replace the deteriorated bathroom supply ductwork at the following apartments.

· 6 Thomas Terrace

· 8 Thomas Terrace

· 10 Thomas Terrace

· 18 Thomas Terrace

· 20 Thomas Terrace

Purpose:  Existing ductwork was concealed within the kitchen ceiling and was deteriorated, requiring repair prior to installation of new ceiling.  ($3,633.60)

· Install a four inch concrete handicap walk at Apartment #16 & #18, Swygert Street.  
Purpose: Concrete walk is required and shown on drawings as existing. ($545.05)
Justification: 

The change order work is within the scope of the original contract and is needed to complete the scheduled contract work.

Cost Reasonableness: 

 All costs have been reviewed in accordance with the cost and price principles as defined in 24 CFR 85.36 and determined reasonable.

Time Extensions:

Define the basis for the extension for the contract completion time.  If the contractor is at fault then equitable consideration should be obtained to support the time request.  




Modernization Coordinator
Date

If the change order involves a time extension then the Authority's Attorney MUST review this document.




Authority's Attorney
Date

